EXHIBIT 300 Ull 005-000001659

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-05-31
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-06-30
Date of Last Exhibit 300A Update: 2012-06-30
Date of Last Revision: 2012-06-30

Agency: 005 - Department of Agriculture Bureau: 32 - Animal and Plant Health Inspection Service
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Animal Disease Traceability Information System (ADTIS)

2. Unique Investment Identifier (Ull): 005-000001659

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Animal Disease Traceability Information System (ADTIS) [formerly called NAIS] is the
Information Technology (IT) system that supports the USDA Animal Disease Traceability
Program. The USDA Animal Disease Traceability Program provides a flexible framework for
animal disease traceability in the United States. This framework provides the basic tenets of
an animal disease traceability capability in the United States. USDA s efforts: -Only apply to
animals moved in interstate commerce; -Are administered by the States and Tribal Nations to
provide more flexibility; -Encourage the use of lower-cost technology; and -Are implemented
transparently through federal regulations and the full rulemaking process. The Animal
Disease Traceability Information System (ADTIS) is a co-operative State-Federal-industry
partnership system designed for the purpose of standardizing and expanding animal
identification (ID) programs and practices to all animals that would benefit from rapid trace
backs in the event of a disease of bioterrorism concern. The goal of the ADTIS is to enable
traceback of the movement of any diseased or exposed animal. This will help to ensure rapid
disease containment and maximum protection of America s food and recreational animals.
The ADTIS system contains five modules and one repository; The Premises ID Number
Allocator (Allocator), Standard Premises Information System (SPIS), Data Management
Center (DMC), Animal ID Management System (AIMS) and the Animal Trace Processing
System (ATPS), National Premises Information Repository (NPIR). These modules have
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been deployed to support premises registration, animal identification management and animal
tracing in the US. ADTIS integrates with the following systems: Private Systems: Compliant
Premises Information Systems (CPIS); Device Manufacturers; Animal Tracking Databases
(ATD). APHIS Systems: APHIS Cost Management Systems (ACMS); Animal Health and
Surveillance Management (AHSM); Veterinary Services Process Streamlining (VSPS);
Emergency Management Response System (EMRS). Stakeholders are: U.S. Animal Health
Association; American Association of Veterinary Laboratory Diagnosticians; State and
Federal animal health officials; Accredited Veterinarians; Producers and livestock markets;
National/International consumers.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The ability to control and eventually eradicate an erupting animal disease varies directly with
(1) the time it takes to initially trace the movements of suspect animals and (2) the accuracy
of the historical data. The Animal and Plant Health Inspection Service (APHIS), Veterinary
Services (VS) relies on a multitude of State and local systems to trace the origin of an
infected animal. Depending on the maturity and reliability of the local system, time lags
exacerbate the impact of the outbreak. The immediate effect of these delays is a negative
economic impact on industry and damage to the credibility of the USDA overall.
Fundamental to controlling any disease threat to the nation s livestock is a system that can
uniquely identify individual animals or groups of animals, all the premises where they are or
have been located, and the date of entry to the premises. The system must be able to retrieve
that information within 48 hours of confirmation of a disease outbreak in order to succeed in
controlling or eradicating an animal health threat, and to enable the implementation of
intervention strategies. The USDA system that provides these capabilities is the ADTIS.
ADTIS administers official premises and animal identification and provides epidemiological
traceback information in the event of an animal disease outbreak. The Animal Disease
Traceability Information System (ADTIS) is a system that can uniquely identify individual
animals or groups of animals, the premises where they are located, and the date of entry to
that premises. ADTIS provides a single repository for epidemiological trace-back information
in the event of an animal disease outbreak.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Project 316 - modification of web services for application. -provided improved capability for
states and manufactures to work with ADTIS, deployed October, 2010. AIMS: version 320,
created new animal and tag event codes. Provided life cycle management to tags and Ids,
deployed December, 2010. NSU: provided CEAH with quarterly data on premises locations
for disease surveillance; deployed November 2010. Retrospective Certificate of Veterinary
Inspection: improved system by adding capability of adding historic paper-based CVIs to the
VSPS database. To meet traceability performance standards; deployed January 2011.
Adapted ADTIS OAS to web logic to test server for evaluation; deployed February 2011. Set
standard for how State Location Identifiers could be sent to ADTIS; Set optional fields SPIS.
Allowed postal codes in PIN; updated allocator functionality; Deployed May 2011. AIMS
non-840:allows an animal ID that is not ISO 840 to be entered into AIMS; deployed June
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2011.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

POA&M remediation: final completion expected October 2012. Adapt ADTIS OAS to web
logic to production server for release; expected deployment in phases, final release October
2011. AIMS remodel application for new user interface; no functionality affected; expected
deployment May 2012. Legacy tag allocation, providing improved non-840 to the existing
module; expected deployment December 2011. Allocator web browser interface - provides
on-line instructional guide to use allocator; expected deployment November 2011. SPIS
updates: provide email management of ADTIS' expected deployment February 2012. ADTIS
auditing: provides the capability to identify user interaction; expected deployment August
2012.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2009-02-13
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$22.7
$1.9
$24.6
$12.4
$4.2
$16.6

$41.2
$6.1
27

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$0.9
$0.2
$1.1

$1.1
$0.2
5

$-0.8

-40.80%

$0.0
$0.0
$0.0

$1.0
$0.2
$1.2

$1.2
$0.2

$-0.8

-42.30%

$0.0
$0.0
$0.0

$1.1
$0.2
$1.3

$1.3
$0.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
It has not changed
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 12K3 AG32KWD110 GS06F0530Z 4730
369

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Contract AG-32KW-D-11-0369 provides for a help desk for the application, and is not appropriate for EVM
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-05-31

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)
ADT9010001 FISMA Compliance FY12. Anything related to FISMA
compliance: C&A, POA&M.
ADT9010002 FTE Support FY12. FTE IT application support
activities.
ADT9010003 Acquisition Support FY12. Acquisition activities that incudes

help desk, but not security.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) ((GEVS)
ADT9010001 FISMA Compliance
FY12.
ADT9010002 FTE Support FY12.
ADT9010003 Acquisition Support
FY12.

Key Deliverables

Project Name Activity Name Planned Completion Projected Actual Completion Schedule Variance | Schedule Variance
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Project Name Activity Name Description

Key Deliverables

Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

| | | ow [ comewiowe | b | oy

ADT9010002 ADTIS Web Logic Adapt OAS 2011-05-31 2011-05-31 2011-05-31 0.00%
Deployment 1 applications to new
framework called
weblogic
ADT9010002 ADTIS Web Logic Adapt OAS 2011-10-06 2011-10-06 2011-10-06 0.00%
Deployment 2 applications to new
framework called
weblogic
ADT9010002 ADTIS Web Logic Adapt OAS 2011-12-13 2012-02-29 -391.04%
Deployment 3 applications to new
framework called
Weblogic.
ADT9010002 Non-840 Provides capability to 2012-03-31 2012-03-31 -84.07%
Enhancements enter non ISO

standard tags.
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
Maintain number of Systems Mission and Business Under target 8.000000 8.000000 8.000000 8.000000 Monthly
systems integrated Results -
into the Animal Management of
Disease Traceability Government
System Resources
Maintain percentage Premises Mission and Business Over target 100.000000 98.000000 98.000000 98.000000 Monthly
of States premises Results -
registered Management of
Government
Resources
Server Availability. Time Technology - Over target 99.900000 99.900000 99.900000 99.900000 Monthly
Reliability and
Availability
Average minutes to Minutes Customer Results - Under target 10.000000 0.000000 0.000000 10.000000 Monthly
transition to next Customer Benefit
support tier
Application Time Technology - Over target 99.900000 99.900000 99.900000 99.900000 Monthly
Availability. Reliability and
Availability
Application Number of Technology - Under target 5.000000 5.000000 3.000000 5.000000 Monthly
Functionality Complaints Effectiveness
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